
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/16/2005

ESTIMATE SUMMARY 18:19:10

CONTID: C14663R        ESTIMATE NO: 0005 PROG 2002

PCN: 14663R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36: Estes Park to Lyons PERCENT TIME:

PROJECT NO: STA 0361-075                  

US 36: Estes Park to Lyons

NAME OF ROAD: 036A & 036B

PROJECT COUNTIES: LARIMER

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 10/31/2005 DATE TIME STARTED 06/01/2005

3609 N. COUNTY ROAD 13 DATE LET 04/07/2005 DATE WORK BEGAN

 DATE AWARDED 04/14/2005 DATE TIME STOPPED 11/28/2005

 DATE CONTRACT EXECUTED 04/29/2005 DATE ACCEPTED 11/28/2005

LOVELAND CO 80538     970/667-2178 DATE NOTICE TO PROCEED 06/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,878,417.28 PARTICIPATING $ $ 899,989.21

AWARD PROJECT AMT: 4,668,074.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,499.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

86 WORK DAYS

WORK DAYS70

72.03%

1,924,071.73

899,989.21

899,989.21

886,489.38

$

$

$

$

4,954,345.55

0.00

4,954,345.55

0.00

4,954,345.55

-69,815.18

0.00

4,884,530.37

0.00

AMOUNT DUE 4,884,530.37 886,489.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 886,489.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

86.0
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PCN: 14663R-BID   ESTIMATE RUN 11/16/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0005 18:19:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 TREE TRIMMING 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

202-00009  
 

0010 REMOVAL OF SLOPE AND DITCH PAVING 4,500.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

202-00026  
 

0015 *REMOVAL OF DELINEATOR 900.000 0.000

EACH 810.000 3,888.00

4.80000 810.000 3,888.00

202-00090  
 

0020 *REMOVAL OF SIDEWALK 4.000 4.000

SY  0.000 0.00

10.00000 4.000 40.00

202-00200  
 

0025 *REMOVAL OF CURB AND GUTTER 59.000 59.000

LF  0.000 0.00

6.00000 59.000 354.00

202-00203  
 

0030 *REMOVAL OF CONCRETE CURB RAMP 28.000 19.000

SY  0.000 0.00

20.00000 19.000 380.00

202-00206  
 

0035 REMOVAL OF ASPHALT MAT 1,187.700 1,187.700

SY  0.000 0.00

3.00000 1,187.700 3,563.10

202-00220  
 

0040 REMOVAL OF ASPHALT MAT (PLANING) 4,206.600 3,182.900

SY  1,023.700 5,118.50

5.00000 4,206.600 21,033.00

202-00240  
 

0045 *REMOVAL OF GROUND SIGN 34.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

202-00810  
 

0050 *REMOVAL OF SIGN PANEL 6.000 0.000

EACH 0.000 0.00

14.40000 0.000 0.00

202-00821  
 

0055 *REMOVAL OF GUARDRAIL TYPE 3 1,562.500 1,562.500

LF  0.000 0.00

2.50000 1,562.500 3,906.25

202-01130  
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PCN: 14663R-BID   ESTIMATE RUN 11/16/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0005 18:19:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 19.000 19.000

EACH 0.000 0.00

121.00000 19.000 2,299.00

202-01300  
 

0065 CLEAN CULVERT 25.000 1.000

EACH 16.000 4,000.00

250.00000 17.000 4,250.00

202-04002  
 

0070 PROOF ROLLING 2.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01100  
 

0075 BLADING 100.000 9.000

HOUR 10.000 1,000.00

100.00000 19.000 1,900.00

203-01500  
 

0080 POTHOLING 17.000 17.000

HOUR 0.000 0.00

150.00000 17.000 2,550.00

203-01597  
 

0085 EROSION LOG 30.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

208-00005  
 

0090 *RESET MAILBOX STRUCTURE (TYPE 1) 33.000 0.000

EACH 0.000 0.00

132.00000 0.000 0.00

210-00011  
 

0095 *RESET MAILBOX STRUCTURE (TYPE 2) 6.000 0.000

EACH 0.000 0.00

168.00000 0.000 0.00

210-00012  
 

0100 *RESET MAILBOX STRUCTURE (TYPE 3) 7.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

210-00013  
 

0105 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

158.40000 0.000 0.00

210-00810  
 

0110 *RESET PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00860  
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PCN: 14663R-BID   ESTIMATE RUN 11/16/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0005 18:19:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET GUARDRAIL TYPE 3 14,903.000 14,599.000

LF  100.000 195.00

1.95000 14,699.000 28,663.05

210-01130  
 

0120 *RESET END ANCHORAGE 17.000 17.000

EACH 0.000 0.00

308.00000 17.000 5,236.00

210-01200  
 

0125 ADJUST MANHOLE 11.000 0.000

EACH 11.000 4,400.00

400.00000 11.000 4,400.00

210-04010  
 

0130 *SEEDING (NATIVE) 0.400 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

212-00006  
 

0135 *MULCHING (WEED FREE HAY) 0.400 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

213-00002  
 

0140 *MULCH TACKIFIER 0.400 0.000

LB  0.000 0.00

5.50000 0.000 0.00

213-00061  
 

0145 *AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 11,672.820 474.720

TON 11,198.100 167,971.50

15.00000 11,672.820 175,092.30

304-06009  
 

0150 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 58,767.620 46,009.350

SY  12,758.270 28,706.11

2.25000 58,767.620 132,227.14

310-00500  
 

0155 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 77.830 77.830

TON 0.000 0.00

100.00000 77.830 7,783.00

403-00720  
 

0160 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 36,648.350 32,076.230

TON 4,572.120 166,882.38

36.50000 36,648.350 1,337,664.77

403-33821  
 

0165 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 56,427.000 43,958.490

TON 8,527.280 353,882.12

41.50000 52,485.770 2,178,159.46

403-33851  
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PCN: 14663R-BID   ESTIMATE RUN 11/16/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0005 18:19:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 1,843.000 1,414.400

TON 0.000 0.00

60.00000 1,414.400 84,864.00

507-00400  
 

0175 24 INCH CORRUGATED STEEL PIPE 55.000 48.000

LF  0.000 0.00

100.00000 48.000 4,800.00

603-10240  
 

0180 *INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

604-00305  
 

0185 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,727.000 1,631.250

LF  0.000 0.00

16.80000 1,631.250 27,405.00

606-00301  
 

0190 *END ANCHORAGE TYPE 3B 4.000 4.000

EACH 0.000 0.00

505.25000 4.000 2,021.00

606-01320  
 

0195 *END ANCHORAGE TYPE 3D 5.000 5.000

EACH 0.000 0.00

508.50000 5.000 2,542.50

606-01340  
 

0200 *TRANSITION TYPE 3G 10.000 8.000

EACH 0.000 0.00

976.50000 8.000 7,812.00

606-01370  
 

0205 *TRANSITION TYPE 3H 4.000 4.000

EACH 0.000 0.00

565.60000 4.000 2,262.40

606-01380  
 

0210 *TRANSITION TYPE 3J 2.000 1.000

EACH 0.000 0.00

275.00000 1.000 275.00

606-01385  
 

0215 *END ANCHORAGE TYPE 3K 2.000 2.000

EACH 0.000 0.00

898.70000 2.000 1,797.40

606-01390  
 

0220 *END ANCHORAGE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

758.00000 1.000 758.00

606-02000  
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PCN: 14663R-BID   ESTIMATE RUN 11/16/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0005 18:19:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *END ANCHORAGE (NONFLARED) 8.000 8.000

EACH 0.000 0.00

1,850.25000 8.000 14,802.00

606-02003  
 

0230 *END ANCHORAGE (FLARED) 12.000 10.000

EACH 0.000 0.00

1,350.00000 10.000 13,500.00

606-02005  
 

0235 *CONCRETE SIDEWALK 22.500 22.500

SY  0.000 0.00

150.00000 22.500 3,375.00

608-00000  
 

0240 *CONCRETE CURB RAMP 32.000 17.220

SY  0.000 0.00

185.00000 17.220 3,185.70

608-00010  
 

0245 *CURB AND GUTTER TYPE 2 (SECTION II-B) 55.000 55.000

LF  0.000 0.00

50.00000 55.000 2,750.00

609-21020  
 

0250 *CURB (SPECIAL) 16.000 16.000

LF  0.000 0.00

60.00000 16.000 960.00

609-71000  
 

0255 *DELINEATOR (TYPE I) 2,094.000 0.000

EACH 801.000 10,332.90

12.90000 801.000 10,332.90

612-00001  
 

0260 *DELINEATOR (TYPE II) 149.000 0.000

EACH 95.000 1,235.00

13.00000 95.000 1,235.00

612-00002  
 

0265 *DELINEATOR (TYPE III) 634.000 0.000

EACH 290.000 4,089.00

14.10000 290.000 4,089.00

612-00003  
 

0270 *DELINEATOR (FLEXIBLE) (TYPE III) 10.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

612-00043  
 

0275 *SIGN PANEL (CLASS I) 7.000 0.000

SF  0.000 0.00

14.40000 0.000 0.00

614-00011  
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PCN: 14663R-BID   ESTIMATE RUN 11/16/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0005 18:19:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SIGN PANEL (CLASS II) 4.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00012  
 

0285 *LOOP DETECTOR WIRE 2,600.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

614-72875  
 

0290 *CONSTRUCTION SURVEYING 35.479 0.730

L S 0.069 2,242.50

32,500.00000 0.799 25,967.50

625-00000  
 

0295 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

300,000.00000 1.000 300,000.00

626-00000  
 

0300 *EPOXY PAVEMENT MARKING 1,522.000 0.000

GAL 1,390.250 74,864.96

53.85000 1,390.250 74,864.96

627-00005  
 

0301 ADDED ITEM (DAY)/ DELINEATION SERVICES MCR 1 LINE 2 19.000 0.000

DAY 19.000 16,017.00

843.00000 19.000 16,017.00

900-00005  
 

0305 *PAVEMENT MARKING PAINT (WATERBORNE) 2,400.000 1,841.090

GAL 89.900 2,800.39

31.15000 1,930.990 60,150.34

627-00011  
 

0310 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,078.000 0.000

SF  564.000 6,542.40

11.60000 564.000 6,542.40

627-30405  
 

0315 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

2,695.000 0.000

SF  798.000 6,104.70

7.65000 798.000 6,104.70

627-30410  
 

0320 *FLAGGING 6,982.000 6,085.500

HOUR 896.500 18,826.50

21.00000 6,982.000 146,622.00

630-00000  
 

0325 *PILOT CAR OPERATION 1,000.000 482.200

HOUR 23.500 740.25

31.50000 505.700 15,929.55

630-00001  
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PCN: 14663R-BID   ESTIMATE RUN 11/16/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0005 18:19:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *TRAFFIC CONTROL INSPECTION 53.000 45.000

DAY 8.000 672.00

84.00000 53.000 4,452.00

630-00007  
 

0335 *TRAFFIC CONTROL MANAGEMENT 96.000 79.000

DAY 17.000 7,140.00

420.00000 96.000 40,320.00

630-00012  
 

0340 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

184.00000 0.000 0.00

630-80335  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 0.000

EACH 14.400 1,152.00

80.00000 14.400 1,152.00

630-80341  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 103.000 86.400

EACH 6.300 693.00

110.00000 92.700 10,197.00

630-80342  
 

0355 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 228.000 71.100

SF  0.000 0.00

17.00000 71.100 1,208.70

630-80344  
 

0360 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.000 0.00

2,205.00000 1.800 3,969.00

630-80358  
 

0365 *PORTABLE MESSAGE SIGN PANEL 100.000 87.000

DAY 13.000 1,092.00

84.00000 100.000 8,400.00

630-80359  
 

0370 *DRUM CHANNELIZING DEVICE 161.000 108.900

EACH 36.000 756.00

21.00000 144.900 3,042.90

630-80360  
 

0375 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 9.000

EACH 0.000 0.00

26.50000 9.000 238.50

630-80363  
 

0380 *CONCRETE BARRIER (TEMPORARY) 252.000 226.800

LF  0.000 0.00

35.00000 226.800 7,938.00

630-80370  
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PCN: 14663R-BID   ESTIMATE RUN 11/16/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0005 18:19:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *TRAFFIC CONE 275.000 157.500

EACH 90.000 1,170.00

13.00000 247.500 3,217.50

630-80380  
 

0390 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 3,675.00

3,675.00000 1.000 3,675.00

630-80510  
 

0395 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

630-85010  
 

0400 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A ASPHALT PAVEMENT INCENTIVE 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0410 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0415 F/A ON-THE-JOB TRAINEE 1,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0420 F/A ESB PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0425 F/A EROSION CONTROL 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0426 ADDED ITEM (LUMP SUM)/ REPAIR RCP MCR 1 LINE 3 1.000 0.000

L S 1.000 3,800.00

3,800.00000 1.000 3,800.00

900-00014  
 

CAT 0200 $899,989.21 4,851,965.04CURRENT AMT 6,776,036.78 $$
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PCN: 14663R-BID   ESTIMATE RUN 11/16/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0005 18:19:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-15-BE 

0430 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.600 0.600

L S 0.000 0.00

13,000.00000 0.600 7,800.00

202-00495  
 

0435 *CONCRETE CLASS D 12.100 12.100

CY  0.000 0.00

950.00000 12.100 11,495.00

601-03000  
 

0440 *REINFORCING STEEL (EPOXY COATED) 5,330.000 5,330.000

LB  0.000 0.00

1.75000 5,330.000 9,327.50

602-00020  
 

0445 *BRIDGE RAIL TYPE 10M (SPECIAL) 61.000 61.000

LF  0.000 0.00

89.00000 61.000 5,429.00

606-11032  
 

CAT 0300 $0.00 34,051.50CURRENT AMT 34,051.50 $$

CAT NO0301 STRUCTURE D-15-BF 

0450 *REMOVAL OF CURB AND GUTTER 63.000 63.000

LF  0.000 0.00

6.00000 63.000 378.00

202-00203  
 

0455 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.400 0.400

L S 0.000 0.00

13,000.00000 0.400 5,200.00

202-00495  
 

0460 *CONCRETE CLASS D 22.300 22.300

CY  0.000 0.00

950.00000 22.300 21,185.00

601-03000  
 

0465 *REINFORCING STEEL (EPOXY COATED) 8,400.000 8,400.000

LB  0.000 0.00

1.75000 8,400.000 14,700.00

602-00020  
 

0470 *BRIDGE RAIL TYPE 10M (SPECIAL) 94.000 94.000

LF  0.000 0.00

89.00000 94.000 8,366.00

606-11032  
 

CAT 0301 $0.00 49,829.00CURRENT AMT 49,829.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

620-00002  
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PCN: 14663R-BID   ESTIMATE RUN 11/16/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0005 18:19:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00012  
 

0485 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

2,000.00000 3.000 6,000.00

620-00020  
 

CAT 0400 $0.00 18,500.00CURRENT AMT 18,500.00 $$

PROJECT TOTAL 899,989.21 $ 4,954,345.54CURRENT AMT 6,878,417.28 $$


